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As the district moves forward, continuing conversations 

among or utilization of the BUCKHEAD REdeFINED Steering 

Committee should be considered.  As in the original LCI Plan, 

the Steering Committee was comprised of a wide cross-

section of community perspectives and interests and was a 

useful tool for information sharing, collaboration, and input.  

Buckhead’s future success relies upon clear and consistent 

communication among interested parties to identify, fund, 

and execute appropriate improvements in a manner that 

benefit both business and residential interests.

T HE ORIGINAL  2002 BUCK HE AD AC T ION 
PL AN CRE AT ED A  NE W FR A ME WORK FOR 
COL L AB OR AT ION A MONG T HE  BUCK HE AD 
CID,  BAT M A (NOW L IVABL E  BUCK HE AD) , 
AND NE IGHB ORHOOD PL ANNING UNI T  B 
(NP U-B) .  T HIS  2017 BUCK HE AD REDEF INED 
M AS T ER PL AN UPDAT E  INCLUDES ADDI T IONAL 
COL L AB OR AT ION WI T H T HE  BUCK HE AD 
COAL I T ION,  BUCK HE AD BUSINES S 
AS S OCIAT ION (BBA)  AND BUCK HE AD RO TARY.
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INTRODUCTION
CHAPTER 6: IMPLEMENTATION

The Buckhead Community Improvement District (BCID) should take the lead role on 

mobility and infrastructure improvements in collaboration, where appropriate, with 

local, city, state, and federal partners.  Livable Buckhead (LBI) is expected to take a 

lead role in placemaking and vitality enhancements including the Buckhead Cultural 

Loop Trail, infill retail, and programs to enhance Buckhead’s vibrancy.

ORGANIZATIONAL STRUTURE

VITALITY
LBI

With support from BCID, 
Buckhead Rotary, Buckhead 

Business Association and 
other Buckhead area 

partners

LIVABILTY
BCID + LBI

In partnership with MARTA, 
Atlanta Housing Authority, 

Buckhead Rotary, Buckhead 
Business Association, 

and other Buckhead area 
partners

MOBILITY
BCID + MARTA

In cooperation with 
local, regional, state, 
and federal funding, 

and local partners
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As part of the 100 Day Action Plan, Buckhead CID and Livable Buckhead should work 

with local partners and organizations to define the initiatives and improvements for 

which the Buckhead Coalition, BBA, and Buckhead Rotary would like to take a leading 

or major partnership role.

100-DAY ACTION PLAN

CHAPTER 6: IMPLEMENTATION

NEXT STEPS

BASED ON FEEDBACK G AT HERED FROM 
S TAK EHOL DER MEE T INGS ,  P UBL IC 
ENG AGEMEN T EFFOR T S ,  AND ONL INE  S URVE YS , 
BUCK HE AD REDEF INED ’ S  RECOMMENDED 
IMPROVEMEN T PROJEC T S AND INI T IAT IVES 
HAVE BEEN ORG ANIZ ED IN T O T HREE  DIS T INC T 
CAT EGORIES .  T HESE  INCLUDE:  A  100-DAY 
AC T ION PL AN,  SHOR T-T ERM,  AND LONG-T ERM 
PROJEC T  L IS T S  WHICH ARE OU T L INED BELOW. 

100-DAY ACTION PLAN + TOP PRIORITIES
Designed as a framework to maintain momentum and guide 

partners in definding the projects and programs each would 

seek to lead and/or advance in partnership with others.

SHORT-TERM PROJECTS (1-5 YEARS)
Identifies recommended capital projects to commence 

within one to five years with high levels of community 

support, as well as incomplete projects from the 2008 

Buckhead LCI Update. Some listed projects may be underway 

and/or poised to commence with secured funding. 

LONG-TERM PROJECTS (6-15 YEARS)
A listing of larger capital projects, generally in need of high 

capital expenditures that may require sufficient lead time 

to secure funding or require further study and additional 

stakeholder engagement to gain broader support. 

Tasks

1

Meet with partner organizations to determine primary and secondary responsibilities to 

advance the programs and initiatives associated with the SIX BIG IDEAS and Short-Term 

Project lists

2 Confirm BUCKHEAD REdeFINED adoption strategy and process with the City of Atlanta

3 Promote and market the SIX BIG IDEAS within the Buckhead Community

4
Meet with MARTA to determine possible service improvements (bus routing and 

physical station improvements)

5 
Continue conversation with Atlanta Housing Authority and other partners to determine 

scope for housing gaps, needs, and opportunities analysis

6

Educate area businesses, property owners, residents, and developers on the changing 

demographics in Buckhead to promote a shift in perspective that seeks to alleviate the 

jobs-to-housing imbalance, and provide economical housing options

7 Seek TIP funding for Short-Term Projects



# Name Description Type of 

Improvement

Engineering Construction Total Project 

Costs

Funding

Year Cost Year Cost
Responsible 

Party

Primary 

Source
Local Source Local Match

M.1 Buckhead Cultural Loop Trail

Scoping Study of the district-wide multi-use Buckhead 

Cultural Loop Trail to determine route, identify funding 

partners, and create a phased implementation plan. 

Study 2017 NA 2017-2018 NA $250,000 LBI BCID BCID, LBI $50,000

Implementation of the Buckhead Cultural Loop Trail that 

anchors Buckhead’s many destinations and neighborhoods 

with the communities history and culture, provides an 

important recreational amenity for residents, employees 

and visitors, and serves as a meaningful transportation 

alternative for area commuters.

Bike/Ped 2018 $3,800,000 2018-2020 $4,900,000 $8,700,000 LBI BCID BCID $980,000

V.1 Street Activation Program
The district-wide Street Activation Program includes public 

art installations, events, and infill retail.
Program 2018 NA NA NA $3,000,000 LBI

Foundation, 

Private, COA
BCID, LBI $600,000

M.2 GA400 Interchange Improvements

Further Study of Lenox Interchange at GA400 Study 2017 NA NA NA
500,000-

1,000,000
BCID, GDOT GDOT, SRTA BCID $200,000

Feasibility Study of a new interchange at GA400 and East 

Paces Ferry Road
Study 2017 NA NA NA

500,000-

1,000,000
BCID, GDOT GDOT, SRTA BCID $200,000

M.3 Lenox Corridor Enhancements

Further Study of the Lenox Road Corridor, specifically the 

Phipps/Monarch Ramp and Peachtree/Lenox Intersection 

Improvements

Study 2017 NA NA NA
750,000-

1,000,000
BCID, GDOT

GDOT, SRTA, 

COA
BCID $200,000

L.1 Economical Housing Strategy

Formation of an Economical Housing Committee to 

promote partnerships with developers, educate area 

businesses, property owners, and residents on the changing 

demographics in Buckhead to alleviate the jobs-to-housing 

imbalance, and conduct a housing study to determine 

housing gaps, needs and opportunities

Program 2017 NA NA NA $150,000

LBI, Atlanta 

Housing 

Authority

Foundation, 

Private, Atlanta 

Housing 

Authority, 

Invest Atlanta, 

ARC-LCI, COA

LBI $30,000

L.2
Buckhead Green Space and Park Over 

GA400 Plan

Identifies key locations of potential redevelopment and 

public space sites to further develop the Green Space Plan
Study 2017-2019 NA 2021-2025 NA $100,000 LBI

Private, BCID, 

Local
BCID $50,000

Further Study of Park Over GA400 and the role it plays in the 

Green Space Plan
Study 2017-2019 $10,000,000 2021-2025 $80,000,000 $90,000,000 BCID

Private, BCID, 

Local
BCID $200,000

TOP PRIORITIES (SIX BIG IDEAS)
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NOTE: remaining projects originally listed on the 2008 Buckhead LCI Transportation Projects list have either been completed or combined with current projects in the 
BUCKHEAD REdeFINED Short and Long-Term projects identified on the following pages.  

Year Name Type of Improvement Engineering Right-Of-Way Construction Total Project 

Costs

Funding

Year Cost Year Cost Year Cost Responsible Party
Primary 

Source
Local Source Local Match

2008 Express Bus Service: Gwinnett, Cobb, and Lithonia Transit Advocacy 2017-2020  NA NA NA 2017-2020 $8,100,000 $9,200,000 GRTA, GCT, CCT unidentified unidentified TBD

2008 Activity Center Circulator Expansion Transit 2017-2020  NA NA NA 2017-2020 NA $1,000,000 BCID, COA, MARTA unidentified BCID TBD

2008 Consolidation of MARTA stops: Piedmont Corridor Transit Advocacy 2017-2020  NA NA NA 2017-2020 NA $715,000 MARTA unidentified MARTA TBD

2008 Transit Signal Priority Transit Advocacy 2017-2020  NA NA NA 2017-2020 NA $550,000 MARTA unidentified MARTA TBD

2008 Uniform Bus Stop Standards Transit Advocacy 2017-2020  NA NA NA 2017-2020 NA $50,000 COA, MARTA unidentified MARTA, COA TBD

2008 Queue Jumper Lanes Transit/Regulatory 2017-2020  NA 2008-2012 $4,200,000 2017-2020 $3,100,000 $7,300,000 COA, GDOT, MARTA unidentified COA, GDOT TBD

2008 Pedestrian Crossing Safety Improvements Pedestrian 2017-2020  $77,000 NA NA 2017-2020 NA $7,700,000 
BCID, COA, GDOT, 

MARTA
unidentified BCID TBD

2008 Comprehensive Bike Routes/Lanes Plan Bicycle 2017-2020  NA NA NA 2017-2020 NA $55,000 LBI unidentified COA TBD

2008 Transportation Demand Management (TDM) Education Campaign TDM 2017-2020  NA NA NA 2017-2020 NA $100,000 LBI unidentified COA, LBI, BCID TBD

2008 Piedmont Road at East Wesley Intersection Intersection 2017-2020 NA NA 2017-2020 NA $7,000 
GDOT, COA, 

Property Owners
unidentified

GDOT, COA, 

Property Owners
TBD

2008 Increased MARTA Rail Frequencies Transit 2018-2024  NA NA NA 2018-2024 NA $9,045,000 MARTA unidentified MARTA TBD

2008 Sidewalk Improvements Powers Ferry to Buckhead Loop Pedestrian 2018-2024  $100,000 NA NA 2018-2024 NA $1,000,000 COA, GDOT unidentified COA TBD

2008 Speed Limit Reductions: Piedmont Road Roadway 2018-2024  NA NA NA 2018-2024 NA $50,000 GDOT, BCID unidentified GDOT TBD

2008 Piedmont Road at East Wesley - Long term Intersection Improvements Intersection 2018-2024  $70,000 NA NA 2018-2024 NA $700,000 
BCID, GDOT, COA, 

Property Owners
unidentified

GDOT, BCID, 

COA, Property 

Owners

TBD

2008 Miami Circle Relocation Intersection 2018-2024  $550,000 2013-2018 $4,700,000 2018-2024 NA $5,500,000 BCID, GDOT, COA unidentified BCID, GDOT, COA TBD

2008 Lindbergh Drive Consolidations/Main Street Signal Installation Intersection 2018-2024  $600,000 2013-2018 $1,200,000 2018-2024 NA $6,000,000 
COA, GDOT, 

Property Owners
unidentified

COA, GDOT, 

Property Owners
TBD

2008 IMPLEMENTATION PLAN
(INCOMPLETE PROJECTS FROM THE 2008 BUCKHEAD LCI UPDATE)
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# Name Description Type of 

Improvement

Engineering Construction Total Project 

Costs

Funding

Year Cost Year Cost
Responsible 

Party

Primary 

Source
Local Source Local Match

M.4 SPI-9 and SPI-12 Review
Review SPI-9 and SPI-12 zoning requirements to determine 

any potential updates or augmentations
Study 2018 NA 2020-2023 NA NA

LBI, BCID, COA, 

NPU-B, 
COA BCID, ARC-LCI NA

M.5 PATH400 Completion
Complete original project scope of PATH400 from Loridans 

Drive to Peachtree Creek
Bike/Ped 2018 $1,070,000 2020-2023 $7,100,000 $8,170,000 LBI, BCID

Private, BCID, 

Local
LBI $1,420,000

M.6 PATH400 Extension Extend PATH400 North to Sandy Springs Bike/Ped 2018 $1,000,000 2020-2023 $6,500,000 $7,500,000 LBI, BCID
Private, BCID, 

Local
LBI $1,125,000

M.7

Piedmont North Corridor 

Enhancements 

(Peachtree to Lenox Road)

Corridor enhancements along Piedmont from Peachtree 

to Lenox Road, including pedestrian sidewalk widening, 

installation of pedestrian lighting, and streetscapes

Streetscape/

Corridor 
2018 $800,000 2020-2023 $15,000,000 $15,800,000

BCID, GDOT, 

COA
GDOT, BCID BCID, COA $5,000,000

M.8
Piedmont South Corridor 

Enhancements (Lenox to Pharr Road)

Corridor enhancements along Piedmont from Lenox 

to Pharr Road, including pedestrian sidewalk widening, 

installation of pedestrian lighting, and streetscapes

Streetscape/

Corridor 
2018 $680,000 2020-2023 $4,500,000 $5,180,000

BCID, GDOT, 

COA

BCID, GDOT, 

COA
BCID, COA $1,000,000

M.9
Lenox Road Corridor Enhancements 

from Peachtree to East Paces Ferry

Corridor enhancements along Lenox Road from Peachtree 

to East Paces Ferry Road, including pedestrian sidewalk 

widening, installation of pedestrian lighting, and streetscapes

Streetscape/

Corridor
2018 $300,000 2020-2023 $4,250,00 $4,550,000

BCID, GDOT, 

COA
unidentified BCID, COA $2,000,000

M.10
Intersection Improvement 

(Lenox at Peachtree Road)

Intersection improvements at Lenox and Piedmont Road, 

including signal timing, restriping, and reconfiguration
Intersection 2018 NA 2020-2023 NA NA

BCID, GDOT, 

COA
unidentified BCID, COA NA

M.11
Intersection Improvement 

(Piedmont at Peachtree Road)

Intersection improvements at Piedmont and Peachtree 

Road, in conjunction with Piedmont Corridor Enhancements
Intersection 2018

$75,000-

$200,000
2020-2023

$500,000-

$2,000,000

$575,000-

$3,200,000

BCID, GDOT, 

COA
unidentified BCID, COA $400,000

M.12
Intersection Reconfiguration at 

Piedmont/Roswell/Hambersham

Intersection reconfiguration, roadway realignment, and 

redevelopment at Piedmont/Roswell/Hambersham
Intersection 2018 $1,500,000 2020-2023 $20,000,000 $21,500,000

BCID, GDOT, 

COA
unidentified BCID, COA $400,000

M.13 Roswell Road Corridor Enhancements

Roswell Road corridor improvements, including on-street 

parking realignment, traffic calming between East Andrews 

and Irby Avenue, from Peachtree to northern city limits

Streetscape/

Corridor 
2018 $170,000 2020-2023 $1,100,000 $1,270,000 COA, GDOT unidentified BCID, COA $220,000

M.14 West Village Streetscape Enhancements
Streetscape enhancements along East Andrews, Cains Hill, 

Paces Ferry Place, Irby Avenue, and Roswell Road

Streetscape/

Corridor 
2018 $400,000 2020-2023 $4,000,000 $4,400,000

BCID, GDOT, 

COA, Property 

Owners

unidentified

BCID, COA, 

Property 

Owners

$2,000,000

M.15 Peachtree Streetscapes Phase III and IV
Completion of Phase III and IV of BCID’s Peachtree Road 

Transformation Project

Streetscape/

Corridor
2018 NA 2020-2023 NA NA

BCID, GDOT, 

COA

BCID, GDOT, 

COA
BCID, COA NA

SHORT-TERM PROJECTS (1-5 YEARS)
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# Name Description Type of 

Improvement

Engineering Construction Total Project 

Costs

Funding

Year Cost Year Cost
Responsible 

Party

Primary 

Source
Local Source Local Match

M.16 East Paces Ferry Multi-Use Trail
Trail extension east of Bynum Bridge over GA 400, along 

East Paces Ferry to Roxboro Road
Bike/Ped 2020 $530,000 2025-2030 $3,500,000 $4,030,000 LBI, BCID

Private, BCID, 

Local
BCID $2,000,000

M.17
New Roadway from Wieuca to 

Peachtree Dunwoody

Proposed new E/W roadway between Wieuca and 

Peachtree Dunwoody with potential to connect to proposed 

roundabout at Wieuca Road

Study 2018 NA 2020-2023 NA NA

BCID, COA, 

Property 

Owners

unidentified BCID, COA TBD

M.18 
Sardis Way / New roadway connection 

to Bolling Way

Remove Sardis Way to expand Loudermilk Park and create 

new roadway to connecting to Bolling Way
Study 2018 NA 2020-2023 NA NA

BCID, COA, 

Property 

Owners

unidentified BCID, COA TBD

M.19
Buckhead Cultural Loop Trail - 

Lenox Square Subarea

Multi-use trail along Lenox Road, improvements are to be in 

correlation with pedestrian/bicycle facilities being proposed 

through the Lenox Road Corridor Scoping Study

Bike/Ped 2018-2019 $650,000 2020-2023 $4,300,000 $4,950,000 LBI, BCID
COA, Private, 

ARC, GDOT
LBI $860,000

M.20
Buckhead Cultural Loop Trail -   

North Piedmont Subarea

Multi-use trail starting at Carson Lane, through pedestrian 

gate at the end of Mathieson, down Mathieson and right 

onto Alberta Drive to Roswell Road

Bike/Ped 2018-2019 $510,000 2020-2023 $3,400,000 $3,910,000 LBI, BCID
COA, Private, 

ARC, GDOT
LBI $680,000

M.21

Buckhead Cultural Loop Trail - 

Atlanta History Center Segment and 

West Village Subarea

Multi-use trail starting at the end of Alberta Drive, crossing 

Roswell Road behind the future Camden development site, 

crossing West Paces Ferry to the Atlanta History Center, 

along Buckhead Avenue to Peachtree Road

Bike/Ped 2018-2019 $720,000 2020-2023 $4,800,000 $5,520,000 LBI, BCID
COA, Private, 

ARC, GDOT
LBI $960,000

M.22
Buckhead Cultural Loop Trail - 

Buckhead Village Subarea

Multi-use trail along East Paces Ferry through Buckhead 

Village to Piedmont Road, crossing Piedmont Road and 

joining with the Peachtree Park Neighborhood Segment

Bike/Ped 2018-2019 $650,000 2020-2023 $4,300,000 $4,950,000 LBI, BCID
COA, Private, 

ARC, GDOT
LBI $860,000

M.23
Buckhead Cultural Loop Trail - 

Peachtree Park Neighborhood Segment

Multi-use trail along East Paces Ferry from Piedmont Road 

to Bynum Bridge
Bike/Ped 2018-2019 $530,000 2020-2023 $3,500,000 $4,030,000 LBI, BCID

COA, Private, 

ARC, GDOT
LBI $700,000

M.24 Kingsboro Road Multi-Use Trail

Multi-use trail along Kingsboro Road from Lenox to Roxboro 

Road, including sidewalk widening, installation of pedestrian 

lighting, and streetscapes

Bike/Ped 2018-2019 NA 2020-2023 NA NA LBI, BCID
COA, Private, 

ARC, GDOT
LBI TBD

SHORT-TERM PROJECTS CONTINUED (1-5 YEARS)
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# Name Description Type of 

Improvement

Engineering Construction Total Project 

Costs

Funding

Year Cost Year Cost
Responsible 

Party

Primary 

Source
Local Source Local Match

M.25 Multi-Use Trail North Loop

An off-road pedestrian/bicycle loop linking to PATH400 

at Lenox Road, north behind development fronting the 

east side of Piedmont to Habersham, across Piedmont and 

extending south behind development fronting the west, 

through the Kroger redevelopment site to Tower Place

Bike/Ped 2020 $1,190,000 2025-2030 $7,900,000 $9,090,000 LBI, BCID
Private, BCID, 

Local
LBI, BCID $1,580,000

M.26 Multi-Use Trail along Shadowlawn
Multi-Use Trail along Shadowlawn from Alberta, through the 

neighborhood, to Paces Ferry Road
Bike/Ped 2020 $480,000 2025-2030 $3,200,000 $3,680,000 LBI, BCID

Private, BCID, 

Local
LBI, BCID $640,000

M.27 Multi-Use Trail along North Fulton Drive

Multi-Use Trail along North Fulton Drive from Pharr across 

East Paces Ferry, through proposed Green Space and along 

Irby Ave to Cains Hill Place

Bike/Ped 2020 $360,000 2025-2030 $2,400,000 $2,760,000 LBI, BCID
Private, BCID, 

Local
LBI, BCID $480,000

M.28
Maple Drive Corridor Enhancements 

from Pharr to Kroger Redevelopment 

Corridor Enhancements along Maple Drive from Pharr to the 

Kroger Redevelopment site

Streetscape/

Corridor 
2020 $950,000 2025-2030 $6,300,000 $7,250,000 BCID, COA unidentified BCID, COA $1,260,000

M.29
Roadway Improvements along 

Grandview from Peachtree to Pharr

Corridor Enhancements along Grandview from Peachtree to 

Pharr

Streetscape/

Corridor 
2020 $350,000 2025-2030 $2,300,000 $2,650,000 BCID, COA unidentified BCID, COA $460,000

M.30

Roadway Improvements along 

Shadowlawn from Peachtree to Paces 

Ferry 

Corridor Enhancements along Shadowlawn from Peachtree 

to Paces Ferry

Streetscape/

Corridor 
2020 $350,000 2025-2030 $2,300,000 $2,650,000 BCID, COA unidentified BCID, COA $460,000

M.31
Multi-Use Trail from Piedmont to Lenox 

across Park Over GA400

Multi-Use Trail across proposed Park Over GA400 from 

Piedmont to Lenox 
Bike/Ped 2020 $600,000 2025-2030 $4,000,000 $4,600,000 LBI, BCID

Private, BCID, 

Local
LBI, BCID $800,000

M.32
Multi-Use Trail along Peachtree from 

Tower Place to Lenox Square

Multi-Use Trail along Peachtree from south of proposed Park 

Over GA400/Tower Place across GA400 to Lenox Square
Bike/Ped 2020 $180,000 2025-2030 $1,200,000 $1,380,000 LBI, BCID

Private, BCID, 

Local
LBI, BCID $240,000

M.33
Dedicated Bicycle Facility along Lenox 

Parkway 

Dedicated Bicycle Facility linking PATH 400 along Lenox 

Parkway south to the Buckhead Cultural Loop Trail 
Bike/Ped 2020 $510,000 2025-2030 $3,400,000 $3,910,000 LBI, BCID

Private, BCID, 

Local, GDOT
LBI, BCID $680,000

M.34
Lenox Road Corridor Enhancements 

from Peachtree to Phipps Boulevard

Corridor Enhancements along Lenox Road from Peachtree 

to Phipps, including Monarch Drive ramps

Streetscape/

Corridor
2020 NA 2025-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
NA

M.35
Lenox Road Corridor Enhancements 

from Phipps Boulevard to Piedmont

Corridor Enhancement along Lenox Road from Phipps 

Boulevard to Piedmont 

Streetscape/

Corridor
2020 NA 2025-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
NA

LONG-TERM PROJECTS (6-15 YEARS)
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**Long-term new roadways were 
not estimated due to uncertainty 
regarding timing, alignment, 
topography, and right-of-way.

# Name Description Type of 

Improvement

Engineering Construction Total Project 

Costs

Funding

Year Cost Year Cost
Responsible 

Party

Primary 

Source
Local Source Local Match

M.37 Irby Avenue Grid Completion
Extend Irby Avenue to East Andrews Drive through potential 

West Village redevelopment
New Roadway 2025 NA 2027-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.38 Lenox to Lakeside Grid Completion
Use current access drive to/from Oak Valley to create a 

roadway extending to Lakeside Drive 
New Roadway 2025 NA 2027-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.39 Kingsboro Roadway Extension
Extend Kingsboro Road through potential Lenox Square 

redevelopment 
New Roadway 2025 NA 2027-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.40 Lenox Square Mall New Roadways
New roadways through potential Lenox Square 

redevelopment to neighborhoods south of MARTA 
New Roadway 2025 NA 2027-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.41
Kroger Redevelopment Site New 

Roadway to Tower Place

Extend and enhance Tower Place Drive through to potential 

Kroger redevelopment site to create a connection across 

Piedmont Road 

New Roadway 2025 NA 2027-2030 NA NA
BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.42
Kroger Redevelopment Site New 

Roadway (Mathieson to Peachtree)

New roadway linking Mathieson to Peachtree behind the 

potential Kroger redevelopment site to provide better N/S 

connection along Piedmont Road

New Roadway 2025 NA 2027-2030 NA NA
BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.43
New N/S Roadway west of Piedmont, 

south of Lenox

New roadway west of Piedmont Road running N/S from 

Pharr Road, north to the new E/W roadway (M.44)
New Roadway 2025 NA 2027-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.44
New E/W Roadway north of Pharr, 

south of Lenox 

New roadway north of Pharr running E/W from Piedmont 

Road, west to the new N/S roadway (M.43)
New Roadway 2025 NA 2027-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.45
New Roadway between Maple and 

Piedmont

New E/W roadway south of Peachtree, from Piedmont Road 

to Maple Drive
New Roadway 2025 NA 2027-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

M.46
West Paces Ferry and Irby Avenue Grid 

Completion

Grid Completion between West Paces Ferry and Irby Avenue 

extension to access the two developments
New Roadway 2025 NA 2027-2030 NA NA

BCID, GDOT, 

COA
unidentified

BCID, GDOT, 

COA
TBD

LONG-TERM PROJECTS CONTINUED (6-15 YEARS)
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